
SUMTER COUNTY BOCC

CHANGE ORDER FORM

 

PROJECT: Sumter County Security Entry Vestibule CHANGE ORDER NUMBER: 7

225 East McCollum Ave DATE: 1.25.11

Bushnell FL 33513 ARCHITECT'S PROJECT NO.: 852

TO CONTRACTOR: Greg Construction CONTRACT DATE: 10.13.09

9030 Fort Island Trail CONTRACT FOR: $1,336,475.00

Crystal River FL 34429

The Contract is changed as follows:

This deductive change order request represents cost of materials that were purchased by Sumter County directly; resulting

in sales tax savings.  The cost of all materials and sales tax were included in original bid for project; therefore this credit is 

due to Sumter County as part of final billing and closeout.  All purchase orders have been finalized and amounts have been

reconciled.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was $1,336,475.00

Net change by previously authorized Change orders $374,023.32

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $1,710,498.32The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $1,710,498.32

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

       (unchanged) by this Change Order in the amount of ($139,160.13)

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $1,571,338.19

The Contract Time will be (increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is 08.11.10

Architecture Studio, Inc. Greg Construction Sumter County BOCC                

ARCHITECT CONTRACTOR OWNER

114 S Magnolia Ave 9030 Fort Island Trail                                               

Address Address Address

Ocala FL 34473 Crystal River FL 34429                                               

BY BY BY                                          

Joe Rispoli Don Burgess - Chairman          

DATE DATE DATE                                      
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